



October 14, 2025

Lee County Development Services
Department of Community Development
1500 Monroe Street
Fort Myers, FL 33901

Reference: **IBIS LANDING (PHASES 2A, 2F & 2H) - 90-DAY TCC EXTENSION
DOS2023-00161**

To Whom It May Concern:

Please accept this letter as our request for a 90-day Temporary CC extension for the above phases within the above project. The lighting poles are on backorder from LCEC.

If you have any questions or I may be of further assistance, please do not hesitate to contact me at our Fort Myers office.

Sincerely,

ATWELL, LLC

A handwritten signature in black ink, appearing to read "DR Underhill", is written over the company name.

David R. Underhill, Jr., P.E.
Senior Project Manager

DRU:jms